KidsFirst Project Timeline

2004 2005 2006

Activity Time Period
1. Task Force establishes proposed design for Quality Ratings and June 2004 to
Tiered Reimbursement program September 2004
2. Public hearings October 2004
3. Task Force reviews and acts on proposed revisions to program. November 2004 to
December 2004
Technical assistance support programs identified for inclusion.
Final program developed into budget proposal for Governor.
4. Governor and staff review budget proposal for inclusion in December 2004 to
Governor’s biennial budget request to the legislature January 2005
5. Legislature considers, then passes biennial budget bill. Governor January 2005 to
reviews for vetoes, then signs the biennial budget. June/July 2005
DWD and DHFS develop project implementation plan.
6. Development of Quality Ratings and Tiered Reimbursement program | July 2005 to
July 2006
DWD makes changes to automated systems in order to implement
the Quality Ratings/Tiered Reimbursement program.
Changes include establishing linkages with DHFS Bureau of
Regulation and Licensing, the Registry, Child Care Resource and
Referral agencies, DPI Food Program, and others.
DWD and DHFS pursue changes to administrative rule language to
enable program implementation. DWD Child Care Section notifies
federal DHHS of impending changes to subsidy program.
DWD conducts public information campaign to prepare child care
providers for new program.
Technical assistance components put into place.
Program evaluation component contracted out and then developed.
7. Quality Ratings/Tiered Reimbursement Program begins. July 2006
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